COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 10/ 2019

ESTI MATE SUMVARY 09: 46: 34
CONTI D C20325 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20325- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.5 DAYS TI ME ALLOW 170 WORK DAYS
US 160 PASSI NG LANE NORTH OF TOWACC PERCENT TIME:  19.71 ORI G TI ME ALLON 170 WORK DAYS
PRQJECT NO. NHPP1601- 073
US 160 PASSI NG LANE NORTH OF TOWAOC
NAME OF ROAD:
PRQJECT COUNTI ES: MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 30/ 2019 DATE TI ME STARTED 05/06/2019
2273 RI VER ROAD DATE LET 03/07/ 2019 DATE WORK BEGAN 05/ 06/ 2019
DATE AWARDED 03/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/12/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 06/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 9,708, 794.40 PARTI Cl PATI NG $ 932, 702. 53 $ 317, 166. 21
AWARD PRQIECT AMT: $ 9,086,930.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 9. 61% TOTAL EARNI NGS 932, 702. 53 317, 166. 21
FUNDS AVAI LABLE: $ 8,776,091.87 STOCKPI LED MATERI ALS 26, 779. 28 26,779.28
GROSS EARNI NGS 959, 481. 81 343, 945. 49
TOTAL CLAI M5 $ 0.00 RETAI NAGE -23,638.58 -9,514. 99
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 935, 843. 23 334, 430. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 935, 843. 23 334, 430. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 334, 430. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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9. 000
EACH
507. 00000
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AMOUNT
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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0. 000
0. 000
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CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20325-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0002 09: 46: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-00000 Structure Excavation 1, 012. 000 0. 000
cy 0. 000 0. 00
23. 00000 0. 000 0. 00
0120 206-00100 Structure Backfill (Cdass 1) 134. 000 0. 000
cY 0. 000 0. 00
63. 00000 0. 000 0.00
0125 206-01000 Bed Course Materi al 325. 000 0. 000
cy 0. 000 0. 00
59. 00000 0. 000 0. 00
0130 207-00210 St ockpi | e Topsoi l 5, 750. 000 2, 000. 000
cY 0. 000 0. 00
4.30000 2,000. 000 8, 600. 00
0135 208-00002 Erosion Log Type 1 (12 Inch) 2, 060. 000 230. 000
LF 50. 000 242.50
4. 85000 280. 000 1, 358. 00
0140 208-00020 Silt Fence 1, 100. 000 254. 000
LF 0. 000 0. 00
2.00000 254. 000 508. 00
0145 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0150 208-00070 Vehi cl e Tracking Pad 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0155 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 1. 000
HOUR 0. 000 0. 00
61. 50000 1. 000 61. 50
0160 208-00105 Renopval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
153. 00000 0. 000 0. 00
0165 208-00207  Erosion Control Mnagenent 90. 000 5. 000
DAY 4.000 2,228.00

557. 00000 9. 000 5, 013. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20325-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0002 09: 46: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 35, 000. 000 0. 000
GAL 0. 000 0. 00
1. 75000 0. 000 0. 00
0175 210-00011 Reset Mail box Structure (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 210-00810 Reset Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0185 210-01011 Reset Gate 3.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0190 212- 00006 Seedi ng (Native) 10. 700 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0195 212-00032 Soi | Condi ti oning 10. 700 0. 000
ACRE 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0200 213-00004 Ml ching (Weed Free Straw) 10. 700 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0205 213-00061 Mil ch Tackifier 1, 071. 000 0. 000
LB 0. 000 0. 00
3. 70000 0. 000 0. 00
0210 214-01010 Brush Layer Cutting 15. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0215 216-00041 Soi | Retention Bl anket (Straw Coconut) 1, 136. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0220 240- 00000 W dlife Biologist 20. 000 1. 000
HOUR 0. 000 0. 00

107. 00000 1. 000 107. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20325-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0002 09: 46: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 240- 00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0230 304-02000  Aggregate Base Course (Cl ass 2) 31, 868. 000 45.920
TON 5,616. 100 101, 089. 80
18. 00000 5, 662. 020 101, 916. 36
0235 304-06000 Aggregate Base Course (C ass 6) 21, 001. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0240 304-06009  Aggregate Base Course (Class 6) (Special) 4, 460. 000 0. 000
TON 0. 000 0. 00
30. 00000 0. 000 0. 00
0245 310-00610 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 38, 140. 000 10, 796. 000
8-12"
( ) SY 3, 251. 000 8,127.50
2.50000 14, 047. 000 35,117.50
0250 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 204. 000 0. 000
TON 0. 000 0. 00
205. 00000 0. 000 0. 00
0255 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 7, 646. 000 0. 000
TON 0. 000 0. 00
149. 00000 0. 000 0. 00
0260 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 17, 313. 000 0. 000
TON 0. 000 0. 00
108. 50000 0. 000 0. 00
0265 411-10255 Enul sified Asphalt (Sl ow Setting) 3, 486. 000 0. 000
GAL 0. 000 0. 00
4.85000 0. 000 0. 00
0270 420-00000 Ceonenbr ane 152. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0275 420-00112  Geotextile (Drainage) (Cass 1) 1, 283. 000 0. 000
Sy 0. 000 0. 00

3. 35000 0. 000 0. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20325-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0002 09: 46: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 506-00030 G outed Riprap (6 Inch) 2.000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0285 506- 00206 Ri prap (6 Inch) 314. 000 0. 000
cY 0. 000 0. 00
183. 00000 0. 000 0.00
0290 506- 00209 Riprap (9 Inch) 16. 000 0. 000
cY 0. 000 0. 00
235. 00000 0. 000 0. 00
0295 506-00212 Riprap (12 Inch) 58. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0.00
0300 506-00218 Ri prap (18 Inch) 91. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0305 506-01020 Geogri d Rei nforcenent 377.800 0. 000
Sy 377.800 4,155. 80
11. 00000 377.800 4,155.80
0310 601-03000 Concrete Class D 50. 000 0. 000
cY 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0315 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 651. 000 0. 000
LB 0. 000 0. 00
6. 50000 0. 000 0.00
0320 603-00001  Annul ar Space G outing 114. 000 0. 000
cY 0. 000 0. 00
390. 00000 0. 000 0. 00
0325 603-00051 Cul vert Lining (48 Inch)(Slip) (63"x43" Elliptical 334. 000 0. 000
HDPE)
LF 0. 000 0. 00
647. 00000 0. 000 0.00
0330 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 100. 000 0. 000
LF 32. 000 6, 208. 00

194. 00000 32.000 6, 208. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20325-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0002 09: 46: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 116. 000 0. 000
LF 32. 000 6, 400. 00
200. 00000 32. 000 6, 400. 00
0340 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 536. 000 168. 000
LF 88. 000 34, 848. 00
396. 00000 256. 000 101, 376. 00
0345 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 372.000 152. 000
(Conplete In
LF 32. 000 6,272.00
196. 00000 184. 000 36, 064. 00
0350 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 88. 000 0. 000
(Conplete In
LF 32.000 12, 800. 00
400. 00000 32. 000 12, 800. 00
0355 603-02425  53x34 Inch Reinforced Concrete Pipe Elliptical 84. 000 40. 000
(Conplete In
LF 0. 000 0. 00
500. 00000 40. 000 20, 000. 00
0360 603-05018 18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0365 603-05036 36 Inch Reinforced Concrete End Section 8. 000 4.000
EACH 1. 000 2,150. 00
2,150. 00000 5. 000 10, 750. 00
0370 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 22.000 8. 000
EACH 2.000 5, 600. 00
2, 800. 00000 10. 000 28, 000. 00
0375 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0.00
2,375. 00000 0. 000 0. 00
0380 603-05142  53x34 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0385 603-70905 9x5 Foot Concrete Box Cul vert (Precast) 130. 000 0. 000
LF 0. 000 0. 00

1, 580. 00000 0. 000 0. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20325-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0002 09: 46: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 606-00301 Guardrail Type 3 (6-3 Post Spacing) 31 In MSS 1, 988. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
0395 606- 02003 End Anchorage (Nonflared) 31 In MSS 8. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0400 607-00005 End Post 11. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0405 607-00010 Corner and Line Brace Post 25. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0410 607-01000 Fence Barbed Wre with Metal Posts 2,601. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0415 607-11200 Fence Conbination Wre Wth Metal Posts 612. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0420 607-11525 Fence (Plastic) 1, 000. 000 191. 000
LF 0. 000 0. 00
2.60000 191. 000 496. 60
0425 607-60110 10 Foot Gate 4. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0430 612-00001 Del i neator (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
23. 50000 0. 000 0. 00
0435 612-00002 Del i neator (Type I1) 17. 000 0. 000
EACH 0. 000 0. 00
27.90000 0. 000 0. 00
0440 612-00003 Del i neator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00

32.50000 0. 000 0. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20325-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0002 09: 46: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-00200 2 Inch Electrical Conduit 10, 560. 000 0. 000
LF 0. 000 0. 00
10. 60000 0. 000 0. 00
0445 MATERI AL ALLOWMANCE Coupl i ngs 0. 000
LF 26. 090 276.55
10. 60000 26. 090 276.55
0445 MATERI AL ALLOWANCE Det ectabl e Pull Tape 0. 000
LF 116. 430 1, 234.16
10. 60000 116. 430 1,234.16
0445 MATERI AL ALLOMNCE 2 I nch Electrical Conduit 0. 000
LF 1, 046. 040 11, 088. 02
10. 60000 1, 046. 040 11, 088.02
0450 613-07004 Type Four Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
3, 350. 00000 0. 000 0. 00
0450 MATERI AL ALLOMNCE Type Four Pull Box 0. 000
EACH 4.233 14, 180. 55
3, 350. 00000 4,233 14, 180. 55
0455 614-00011 Sign Panel (Cass I) 6. 250 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0460 614-00012 Sign Panel (Class Il) 126. 500 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0465 614-01512  Steel Sign Support (2-1nch Round)(Post) 36. 000 0. 000
LF 0. 000 0. 00
16. 65000 0. 000 0. 00
0470 614-01522 Steel Sign Support (2-1nch Round)(Socket) 11.000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0475 614-01575  Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 120. 000 0. 000
LF 0. 000 0. 00

17. 85000 0. 000 0. 00



CONTI D

CAT NO0200

0480

0485

0490

0495

0500

0505

0510

0515

0520

0525

0530

614-01578

614-80391
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619- 71000

619- 71516

625- 00000

626- 00000

C20325

20325-BID
NHPP1601- 073

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 14. 000
EACH
260. 00000
Runmble Strip (Ginding)(Asphalt) 14, 750. 000
LF
0. 35000
24 Inch Ductile Iron Pipe 250. 000
LF
185. 00000
8 Inch Plastic Pipe (HDPE DR 11) 285. 000
LF
49. 00000
16 Inch Plastic Pipe (HDPE DR 11) 3, 862. 000
LF
106. 00000
16 Inch Plastic Pipe (HDPE DR 9) 6, 600. 000
LF
118. 20000
Pl ace Valve (16" Butterfly Valve) 3. 000
EACH
17, 860. 00000
Pl ace Valve (8" Butterfly Val ve) 2.000
EACH
12, 300. 00000
2 Inch Air and Vacuum Val ve 14.000
EACH
4,800. 00000
Construction Surveying 1. 000
LS
76, 376. 85000
Mobi I'i zati on 1. 000
LS

579, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 300
0. 140
0. 440

0.250
0. 000
0. 250
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10, 692

.00

.00

.00

.00

.00

.00

.00

.00

.00

76

.00

09: 46: 34

AMOUNT

33, 605

144, 750

.00

.00

.00

.00

.00

.00

.00

.00

.00

81

00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20325-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0002 09: 46: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 626-01104 Public Information Services (Tier V) 1. 000 0.160
LS 0.160 640. 00
4, 000. 00000 0. 320 1, 280. 00
0540 627-00005 Epoxy Pavenent Marking 264. 000 0. 000
GAL 0. 000 0. 00
100. 50000 0. 000 0.00
0545 627-00013 Paverment Marking Paint (H gh Build) (Tenporary) 528. 000 190. 900
GAL 0. 000 0. 00
48. 00000 190. 900 9, 163. 20
0550 627-01010 Preformed Plastic Pavenent Marking (Type I)(Inlaid) 457. 400 0. 000
SF 0. 000 0. 00
23.50000 0. 000 0.00
0555 630-00000  Fl aggi ng 5, 580. 000 635. 750
HOUR 316. 500 7,770.08
24.55000 952. 250 23,377.74
0560 630- 00007 Traffic Control Inspection 78. 000 11.000
DAY 7.000 784.00
112. 00000 18. 000 2,016. 00
0565 630-00012 Traffic Control Managenent 193. 000 23.000
DAY 15. 000 12, 135. 00
809. 00000 38. 000 30, 742. 00
0570 630-80341 Construction Traffic Sign (Panel Size A) 16. 000 6. 000
EACH 2.000 78. 00
39. 00000 8. 000 312. 00
0575 630-80342 Construction Traffic Sign (Panel Size B) 55. 000 26. 000
EACH 1. 500 58. 50
39. 00000 27.500 1,072.50
0580 630-80343 Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0585 630-80350  Vertical Panel 100. 000 50. 000
EACH 0. 000 0. 00

28. 00000 50. 000 1, 400. 00



CONTI D: C20325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20325-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0002 09: 46: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 630-80355 Portabl e Message Sign Panel 2.000 0. 500
EACH 0. 000 0.00
3, 350. 00000 0. 500 1, 675. 00
0595 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0600 630-80360  Drum Channel i zi ng Device 121. 000 43. 000
EACH 17.500 490. 00
28. 00000 60. 500 1, 694. 00
0605 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0610 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 83. 000 41. 500
EACH -16. 500 -742.50
45. 00000 25. 000 1, 125. 00
0615 630-80370 Concrete Barrier (Tenporary) 500. 000 0. 000
LF 50. 000 4,100. 00
82. 00000 50. 000 4,100. 00
0620 630-80380 Traffic Cone 200. 000 100. 000
EACH -50. 000 -125. 00
2.50000 50. 000 125. 00
0625 630-80440 Portabl e Runble Strips (Tenporary) 12. 000 0. 000
EACH 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0630 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 1.000 4,100. 00
4,100. 00000 1. 000 4,100. 00
0635 700-70010 F/ A Mnor Contract Revisions 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70016 F/ A Fuel Cost Adjustnment 32,378. 000 341. 240
F A 552.170 552. 17

1. 00000 893. 410 893. 41
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PCN: 20325-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0002 09: 46: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 700-70018 F/ A Roadway Snoothness Incentive 32, 378. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenment Cost Adj ustnent 32, 378. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70023 F/ A On-The-Job Trai nee 17, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70025 F/' A Quality Incentive Paynent 32, 378. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70060 F/ A Adjust Uilities 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70111 Project First Program 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70270 F/ A Water Lines (Inspection) 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 9,558,194.40$ 343,945.49%  882,081.80
CAT NO0201 COUNTY ROAD B

0685 403-09500 Furni sh Hot M x Asphal t 800. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0.00
CAT 0201 CURRENT AMT  $ 73,200.00% 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
31, 900. 00000 1. 000 31, 900. 00
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PCN: 20325-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP1601- 073 ESTI MATE NO 0002 09: 46: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0695 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
41, 600. 00000 1. 000 41, 600. 00
0700 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
CAT 0400 CURRENT AMT $ 77,400.00 $ 0.00% 77, 400. 00

PROJECT TOTAL CURRENT AMI $ 9,708,794.40$% 343,945.49% 959, 481. 80



